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Abstract 
It is a fact that an organization’s success is closely linked with its projects’ success. Although there are many studies in literature 
that focus on different aspects of project success like, for instance, the success factors or the criteria for success assessment, there 
are only few studies that mention the processes required for success evaluation. Guides and standards, such as the PMBOK 5 or 
ISO 21500:2012, are not exceptions to this reality. Given the high importance and complexity of the evaluation of the projects' 
success, in this work-in-progress the Success Management is proposed as a new knowledge area of project management, as well as 
a set of processes to be carried out in its scope. 
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1. Introduction 
Project Management (PM) as a discipline has gained a remarkable recognition in the last decades. This is clearly 
reflected by the high number and size of projects that are carried out in organizations in various industries and areas 
of business. In fact, nowadays it is difficult to find an organization that does not develop projects or that does not turn 
to project management as a way to structure and manage its investments. 
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Ever since project management began to take shape as a body of knowledge in the mid-twentieth century, many 
processes, techniques and tools have been developed. They cover various aspects of the entire lifecycle of projects and 
have made possible for project management to increase its efficiency and effectiveness, thus contributing to an 
increased project success rate. 
Nevertheless, there are still many challenges facing project management and it is not uncommon that projects 
present problems. Mir and Pinnington [1] argue that, despite the advancement in project management processes and 
tools, in recent years project success has not significantly improved. In fact, projects still fail to live up to the 
expectations of stakeholders as they continue to be disappointed by projects’ results [2-4]. 
Although there are many studies that focus on various aspects of project success as, for example, the success factors 
(v.g. [3, 5-7]) or the success criteria (v.g. [7-10]), there are only few studies that focus on the evaluation process. In 
other words, there is a great concern in trying to understand what contributes to the success of a project, or the criteria 
that are (or should be) used [11]; however, there are several topics that have not been addressed such as: “How should 
the evaluation process be structured?”; “When should the evaluation process be defined?”; “Who should take part in 
this process?”; “When should the evaluation actions take place?”; “What criteria should be used?”; “Should the 
evaluation criteria be the same for all projects or should it be differentiated?”; “How should the information for 
evaluation be collected?”; among other relevant questions. Guides and standards, such as the PMBOK 5 [12] or ISO 
21500:2012 [13], are not exceptions to this fact, since they do not address in a systematic way the processes required 
for success evaluation. 
Given the undeniable importance of the evaluation of projects’ success [14] and the absence of well-defined 
processes in the scientific literature and PM guides, it is proposed in this work-in-progress the Success Management 
as a new project management knowledge area, as well a set of processes to be carried out in its scope. This study, 
which is a part of a research project that is currently underway, aims to be a first approach to the organization and 
formalization of the project success evaluation processes. 
This paper is organized as follows. The next two sections present a brief literature review on project success and 
on project management knowledge areas and processes. Then, the Success Management as a new PM knowledge area 
is presented. Finally, we conclude with some final remarks and with some highlights for further research. 
2. Project Success 
Project Management is essential for the development of successful projects, being transversal and having 
applications in many industries. This is particularly true in large projects, where the need for a competent project 
management structure becomes more evident and truly indubitable due to the complexity involved [15]. 
Nevertheless, despite the attention that in recent years has been devoted to project management, in many cases the 
projects are still not providing the expected success. For instance, in the particular case of information technology (IT) 
the projects continue to show lower levels of success [2, 16-18]. In fact, the success of projects is still far from the 
desirable and the establishment of effective and efficient project management practices still remains a challenge [16]. 
There are two distinct components of project success [19]: project management success; and the success of the 
deliverables of the project. The two components are distinguished as follows. Project management success focuses on 
the management process and mainly on the successful realization of the project regarding scope, time and cost. These 
three dimensions indicate the degree of the efficiency and effectiveness of project execution. The success of 
deliverables focus mainly on the effects of the project’s resulting products and/or services in the post-project stage. 
The project and its resulting products and/or services cannot be seen in isolation [20]. Although there is a 
relationship [21], the cause-effect between them is weak [22]. For example, considering the time of execution, or the 
budget, projects can be a failure from the point of view of project management, but may have provided a successful 
product [23]. Cooke-Davies [3] noted that ensuring project deliverables success is more difficult than ensuring project 
management success, since it involves second order control [24]. 
The complexity and ambiguity surrounding this issue in terms of definition and measurement [11, 19, 25-29] have 
been recognized as a problem since the awareness of success of project management has evolved [27]. This reality 
has attracted the attention of the scientific community, which in recent years has focused its research efforts to better 
understand the phenomenon [11, 30-33]. 
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Some aspects of project success have been the focus of numerous studies over the last years. Several examples of 
these studies are related to: causes of project failure (v.g. [34-39]); concepts of project success (v.g. [22, 33, 40-42]); 
success factors (v.g. [3, 5, 7, 43-50]); success perspectives (v.g. [40, 43, 51]); success achieved in projects (v.g. [20, 
52-57]); and the criteria used in evaluation (v.g [7-9, 58-61]). 
There is a high occurrence of the aforementioned topics in the literature. To the best of our knowledge, however, 
there are not studies that address the evaluation processes in the same way as they are addressed in this article. 
3. Project Management knowledge areas and processes 
PM practices contribute to the improvement of project success. Several inputs can be used to guide an organization 
in improving PM by selecting the most appropriate processes and techniques in a given context, including the various 
bodies of knowledge (BoKs). The PM body of knowledge is the sum of knowledge within the profession of PM. The 
complete PM body of knowledge includes proven traditional practices that are widely applied, as well as innovative 
practices that are emerging in the profession [62]. The attempts by the BoKs to systematize the knowledge required to 
manage projects are largely based on the underlying assumption that there are identifiable patterns and generalizations, 
from which rules, controls and guidelines for ‘best practice’ can be established that are replicable, even if not on 
absolutely every circumstance [63]. 
Over the past decades, many guides of good practices and comprising processes and techniques, have been 
developed, covering several aspects of project lifecycle [64]. The proper implementation of PM processes best 
practices should improve PM performance, thus improving success [65]. Several standards and guides can be used by 
organizations in selecting the most appropriate processes and techniques in a given context, being ISO 21500:2012 
[13] and PMBoK® [12] from Project Management Institute (PMI), some of the most influential publications [66]. 
ISO 21500:2012 provides guidance on concepts and processes of project management that are important for, and 
have impact on, the performance of projects. It provides high-level descriptions of concepts and processes that are 
considered to form good practice in project management. Projects are placed in the context of programmes and project 
portfolios, however, this international standard does not provide detailed guidance on the management of programmes 
and project portfolios. Topics pertaining to general management are addressed only within the context of project 
management [13]. ISO 21500:2012 identifies the following process groups: initiating; planning; implementing; 
controlling; and closing. It also identifies ten “subjects” for organizing processes: integration; stakeholder; scope; 
resource; time; cost; risk; quality; procurement; and communication. It can be used by any type of organization, 
including public, private or community organizations, and for any type of project, irrespective of complexity, size or 
duration. ISO 21500:2012 is aligned with PMBoK 5. 
PMBoK 5 (A Guide to the Project Management Body of Knowledge – Fifth Edition) provides guidelines for 
managing individual projects and defines project management related concepts. It also describes the project 
management life cycle and its related processes, as well as the project life cycle. The PMBoK is a globally recognized 
standard and guide for the project management profession. As with other professions, the knowledge contained in this 
standard has evolved from the recognized good practices of PM practitioners, who have contributed to the development 
of this standard [12]. PMBoK 5 has the following process groups: initiating; planning; executing; monitoring and 
controlling; and closing. It identifies ten “knowledge areas” for organizing processes: integration; stakeholder; scope; 
human resources; time; cost; risk; quality; procurement; and communication. 
As seen in Table 1, the differences between ISO 21500:2012 and PMBoK 5 are minimal concerning processes and 
subjects/knowledge areas. The main difference is in the description of tools and techniques because ISO 21500:2012 
does not provide it. 
Organizations have several benefits using an internationally-recognized BoK/standard to guide them in the 
development of the organization’s PM methodology. These include: the assurance that the organization is using what 
is considered to be “best practice”; demand from external customers that a recognized methodology is used; assistance 
with external recruitment; and the availability of suppliers of the methodology for training and support [67]; and 
removes to some extent the barriers to design/development of PM methodologies as BoKs are recognized as “best 
practices” [68].  
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                             Table 1. Project Management processes per subject/knowledge area. 
ISO 21500:2012 [13] PMBoK 5 [12] 
Integration: 
Develop Project Charter 
Develop project plans 
Direct project work 
Control project work 
Control changes 
Close project phase or project 
Collect lessons learned 
Integration: 
Develop Project Charter 
Develop project management plan 
Direct and manage project work 
Monitor and control project work 
Perform integrated Change Control  
Close project or phase 
Scope: 
Define scope 
Create Work Breakdown Structure 
Define activities 
Control scope 
Scope: 
Plan Scope management 
Collect requirements 
Define scope 
Create WBS 
Validate scope 
Control scope 
Time: 
Sequence activities 
Estimate activity durations 
Develop schedule 
Control schedule 
Time: 
Plan Schedule management 
Define activities 
Sequence activities 
Estimate activity resources 
Estimate activity duration 
Develop schedule 
Control schedule 
Cost: 
Estimate costs 
Develop budget 
Control costs 
Cost: 
Plan Cost management 
Estimate costs 
Determine budget 
Control costs 
Resource: 
Establish project team 
Estimate resources 
Define project organization 
Develop project team 
Control resources 
Manage project team 
Human Resources: 
Plan Human Resource management 
Acquire project team 
Develop project team 
Manage project team 
Quality: 
Plan quality 
Perform quality assurance 
Perform quality control 
Quality: 
Plan Quality management 
Perform quality assurance 
Control quality 
Risk: 
Identify risks 
Assess risk 
Treat risks 
Control risks 
Risk: 
Plan Risk management 
Identify risks 
Perform qualitative risk analysis 
Perform quantitative risk analysis 
Plan risk responses 
Control risks 
Stakeholder: 
Identify stakeholders 
Manage stakeholders 
Stakeholder: 
Identify stakeholders 
Plan stakeholders management 
Manage stakeholders engagement 
Control stakeholders engagement 
Communication: 
Plan Communications 
Distribute information 
Manage communications 
Communication: 
Plan Communications management 
Manage communications 
Control communications 
Procurement: 
Plan procurements 
Select suppliers 
Administer contracts 
Procurement: 
Plan Procurement management 
Conduct procurements 
Control procurements 
Close procurements 
4. The Success Management as a new knowledge area 
As the literature review shows, the debate on project success and criteria to be used in its evaluation or on the 
success factors, is already long. Despite this being a much-discussed topic, the fact is that the problems continue to 
occur in projects and there has not been a significant evolution in terms of approaches to manage success, with the 
focus many times being only on identifying the success factors. 
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While analyzing the various PM guides, it is possible to identify many references to project success. This is not 
surprising, since the main objective of the guides is precisely to improve success in project management. Nevertheless, 
that concern is not translated into systematic processes. In other others words, even though the main concern is success, 
we cannot find processes directly related to success management in the guides (for instance, “define success criteria”), 
in the same way as it happens in the case of processes of areas such as communication, risk, stakeholders, etc. 
The subject of success in the context of projects and project management is complex due to the diverse insights on 
success (which depend on, for example, the stakeholders), to the characteristics of the project (for example, project 
size), to the circumstantial factors of the projects (for example, offshore outsourcing), and to many other aspects that 
need to be managed throughout the project life cycle (for example, the interdependence of projects [67]). 
Therefore, in this work-in-progress, we propose the Success Management as a new PM area of knowledge, together 
with a set of processes to be performed in its scope, as seen in Table 2. In this context, considering the temporary 
nature of projects, the evaluation is focused on the success of project management. 
     Table 2. Project Management including a new knowledge area: Success Management. 
Knowledge Area Processes 
Integration v.g. ISO 21500/PMBoK processes 
Scope v.g. ISO 21500/PMBoK processes 
Time v.g. ISO 21500/PMBoK processes 
Cost v.g. ISO 21500/PMBoK processes 
Resource v.g. ISO 21500/PMBoK processes 
Quality v.g. ISO 21500/PMBoK processes 
Risk v.g. ISO 21500/PMBoK processes 
Stakeholder v.g. ISO 21500/PMBoK processes 
Communication v.g. ISO 21500/PMBoK processes 
Procurement v.g. ISO 21500/PMBoK processes 
Success Plan Success Management 
Identify Success Factors 
Define Success Criteria 
Perform Success Evaluation 
Validate and Report Project Success 
 
Following, the processes identified for the area of Success Management are briefly described. These include 
processes ranging from the definition of the evaluation process, to the evaluation reporting and the registration of 
learned lessons. 
4.1. Plan Success Management 
Plan Success Management is the process responsible for defining various aspects related to the assessment, 
monitoring and reporting of project success. It is a process that should take place during the project planning and 
provides answers to the following questions: "How will the evaluation be carried out?"; "How many times and when 
will the evaluation be carried out?"; "Who will be involved in the evaluation?"; "What sources of information will be 
used?"; "What aspects will be considered when evaluating success?". It should include the discussion and the approval 
of the various defined aspects by the key stakeholders. 
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4.2. Identify Success Factors 
Success factors of a project are aspects that influence the likelihood of success. They are independent variables 
which favor the success of a project [27, 60, 68]. The identification of the factors which lead to the success of a project, 
has been the subject of interest among researchers and practitioners and thus, several studies have been carried out in 
this field [69]. Identify Success Factors is the process responsible for the identification and description of the project 
success factors, for defining its relative importance, for the identification of the project phases in which the factors are 
relevant, as well as for the review of the defined factors. This process should include the key stakeholders when 
discussing and approving the identified factors. The process should take place during the project planning (even 
though a preliminary identification of success factors is useful at the initial phase of the project). 
4.3. Define Success Criteria 
Success criteria are the measures used to evaluate project success [3]. These measures are one of the most important 
aspects which influence the result of a project [72]. Define Success Criteria is the process that defines the measures 
which will be used when evaluating project success. It answers the following questions: "What criteria will be used 
to measure success?"; "In what phase of the project will different criterion be relevant?"; "What is the relative 
importance of each criterion for the different stakeholders?"; "How will each criterion be measured?"; "What is each 
criterion’s contribution when assessing the project's overall success?”. This process should include the key 
stakeholders when discussing and approving the defined criteria. The process should take place during the project 
planning (even though a preliminary identification of the criteria is useful at the initial phase of the project). 
4.4. Perform Success Evaluation 
The process Perform Success Evaluation is responsible for collecting and periodically analyzing the information 
for success assessment. In addition to measuring the success of the project, monitoring the success factors should also 
be done in order to verify if the success factors identified in the planning phase are present in the project, if there are 
new success factors, or if certain factors stop being relevant due to the progress of the project. This process should 
include the key stakeholders when discussing and approving the results obtained. The process should take place during 
the project execution, many times as defined in the process Plan Success Management. 
4.5. Validate and Report Project Success 
The process Validate and Report Project Success should take place at the project closure (or project phase). This 
process is responsible for reviewing the different aspects of the project's success for the final evaluation of the project, 
as well as for reporting the success rate to the different stakeholders. The record of lessons learned should also be 
ensured (lessons learned is a knowledge management mechanism defined as knowledge acquired by both positive and 
negative experiences, and is therefore a guide to a better performance [70, 71]). 
5. Conclusion 
Improving PM can result in a number of business outcomes [72]. For example, organizations that do projects for 
clients, may improve customer satisfaction and their organization’s ability to attract new customers through reputation 
effects. Organizations that do projects primarily for internal purposes, such as organizational change projects, can 
benefit from increased ability to achieve project goals. 
The present work has important implications for practice, education and research, since it proposes improvements 
in PM practices by creating a new area of knowledge: Success Management. A limited view on project success or the 
lack of well-defined processes for the assessment of success can turn projects to be managed according to a misfit and 
incomplete set of success objectives, later causing stakeholders’ dissatisfaction. The present proposal is expected to 
contribute to overcome some of the difficulties experienced by organizations with regard to the formalization of the 
evaluation of success and to promote a close involvement of the various stakeholders in the evaluation process. 
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Since this is a work-in-progress, it has some limitations that lead the way for future studies. One such study can be 
to provide detail on the identified processes, describing inputs, tools and outputs of each process. Another prospective 
study involves putting the proposed processes into practice in order to gather empirical evidence. 
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